

Weekly Progress Report (Form-3)


Project Repository: SKIT-AI-2023-2027-13 | Branch: main

Evaluation Window: Last 7 Days (Since 2026-10-01) | Generated On: October 08, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
Akash Sharma	6 (66.7%)	+252	-6	246	1 days
chandan-1512	3 (33.3%)	+1,018	-98	920	3 days

2. Visual Trends & Volume



3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: Akash Sharma — 6 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-08	75bf01e	docs: update blockchain module README	
2026-10-08	14aacd0	docs: add final Sepolia status validation	
2026-10-08	382e1dc	docs: record Sepolia contract interaction validation	
2026-10-08	c4281a3	docs: add Sepolia deployment record	
2026-10-08	c4a7349	Complete Sepolia deployment preparation	
2026-10-08	941eece	Configure Hardhat for Sepolia deployment	

Student: chandan-1512 — 3 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-08	86227e3	Add API validation and loan status endpoints	
2026-10-07	9520b2c	Implement REST API and database integration	
2026-10-06	136e199	Complete AI model development	

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____